Project Schedule:

Component

7/15-
8/15
2008

8/15-
9/15
2008

9/15-
10/15
2008

10/15-
11/15
2008

11/15-
12/15
2008

12/15-
1/15
2009

1/15-
2/15
2009

2/15-
3/15
2009

3/15-
4/15
2009

4/15-
5/15
2009

5/15-
6/15
2009

6/15-
7/15
2008

7/15-
8/15
2009

8/15-
9/15
2009

1. Review existing data
| data gaps analysis

hydrodynamic
sediment transport
contaminant transport
foodweb

2. Model setup
hydrodynamic
sediment transport
contaminant transport
foodweb*

3. Field data collection
& analyses

4. Model calibration
hydrodynamic
sediment transport
contaminant transport
foodweb*

5. Model validation
hydrodynamic
sediment transport
contaminant transport
foodweb

6. Run model scenarios

7. Model and results
and documentation

Anticipated

X Completed

*First phase is static application; second is dynamic application fed by output from the contaminant transport model.
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